United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
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November 19, 2016-November 29, 2016
| 07:30-18:00

. Eric Daly

| Frank Rodriguez

32

“Carpenters 10 '

Operators 10

T&D Coordinator 10

3 Techs 10

Health & Safety 10

1700 line“an“ feet of 6 foot chain link fence with base platés, } 1

Office Chairs

be compiled in date ranges when verbally authorized by OSC.

Finish putting cold patch asphalt in holes around parking lot.

“Cubic Yard Boxes
hardware,sand bags. (Area 5 and 1 fencing) (as of 8-28-16)
Core Drill 0 2,000-4000 gallon water tank 1
Office Trailer Small (8’x 20°) Crew & Instrument 2 34,000 pound excavator 1
Air Compressor-100 psi 1 8X28 Dress out/screeningtrailer 1
Mini Excavator- <10 K Ibs. 1 Copier MFP M577 1
Pressure Washer- 2500-<3000 psi 1 Forklift- walkie, (Pallet Jack) 1
60k 1bs-65k lbs Excavator with thumb 1 GES Vehicle (4 trucks) 4
10kw-1Skw 1 Heated Toilet Unit (cleanout once per week starting 11/01/16) 1
Exhaust fans for GNBC air system 4 Plywood -Enough for pathway from parking lot to Area 9 TBD
Conex Box
Non-Haz Debris Roll Off 1 Skid Steer 1
Office Trailer Large (8°%40’) 2 Skid Steer Attachment: Bucket 1
Skw-10kw Generator 5 Skid Steer Attachment: Forks 1
Canopy-10x10 2 Storage Conex Container (40°) 12
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Super Sacks 300
and sand bags (GNBC Office work area)
Car port canopy for Decon Tent 2 Wash Stand
185 CFM air compressor with 300 foot air house 0 Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1
10

1. FCA authorizedoff-site hours for 1900-55, invoicés,“aﬁd orderiﬁg‘services/supplies.

2. T&D Coordinator authorized Off-Site hours to finalize T&D Award and support T&D shipments.

3. Excavate any additional sampling test pits as requested by HP, continue excavation of identified sections of Area 5 as per OSC/HP direction,load material in super sacks/
store in Conex Boxes adjacent to Area 5 or consolidate in specific non-containerized staging areas in preparation for load out (DBA Rates).

4. Once gamma survey is complete, begin excavation of clay layer and ridge area of Area 5 as per OSC instructions.

5 Work with OSC and Weston to determine next steps with GNBC Office Area concrete support rebuild.

6.  Continue organizing GNBC Office area cubic yard boxes for disposal. Record weights and place each truck load in separate Conex Box.

7

8

Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

“OSC needs to be notified when off-site hours worked & for what ‘speciﬁc task. Extended work hours authorized as needed by the OSC and will be listed in next DWO.

Please provide‘ 1900-55 eleétronically to OSC for review when offsite. 1900-55 can

I certify that the above work is ordered and authorized by the contractor in the
performance of the above cited delivery order.

I acknowledgereceipt of this work order

Signature of OSC

Signature of Contractor’s Representative




